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COOPERATIVE AGREEMENT
PROGRESS REPORT
SITE: North Bronson Industrial Area ASSISTANCE I.D.: V005934-01

TASK: RI/FS ' REPORTING PERIOD: Q2-89
(01/01/89-03/31/89)

WORK ACCOMPLISHED THIS REPORTING PERIOD:

NOTE: Very little was accomplished this period due to incomplete CLP

data. Project schedule significantly delayed.

~Draft Industrial Survey Report provided for review and comment by
Warzyn. The final report will be included in the Technical Memorandum.

-Location and elevation survey completed by Kapur and Associates.
-Warzyn began validation of available raw laboratory analytical data.
PERCENT OF TASK COMPLETED: 35%

PROBLEMS ENCOUNTERED DURING THIS PERICD:

-Raw analytical data from sampling done last September-October did not
arrive in a timely mamner to allow data validation to be completed as
scheduled. Some data is still ocutstanding. Other data, although
received, is substandard and deficient. EPA Environmental Services
Division notified of these problems, and were requested to assist in
resolving the data problems. EPA Project Officer notified of the
problems and advised of the impact on the project echedule. EPA Remedial
Project Manager is attempting to assist in acquiring the outstanding
data and resolving data deficiencies.

PROJECTED ACTIVITIES NEXT PERIOD:
-Resolve CLP data problems and complete data validation.
-Submit application to amend and augment Cooperative Agreement to EPA.
ESTIMATED EXPENDITURES THIS PERIOD: $24,300 (Contractor)
$_3.700 (State)

TOTAL EXPENDITURES THIS QUARTER= $28, 000
TOTAL ESTIMATED PROJECT EXPENDITURES: $98,000
TOTAL COCOPERATIVE AGREEMENT BUDGET: $750,000
ESTIMATED REMAINING BUDGET: $652,000

ESTIMATED EXPENDITURES NEXT PERIOD: $30,000 5‘4‘ é (o &7‘&/

BY: Brady W. Boyce

DATE: May 22, 1989
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MICHIGAN
COOPERATIVE AGREEMENT
PROGRESY REPORT
SITE: North Bronson Industrial Area ASSISTANCE I.D.: V005334-01
TASKS: R1/FS RFFPORTING PERIOD: Q3&w4-89

(thru 9/30/89)
WORK ACCOMPLISHED THIS REPORTING FERIOD:
-Received. distributed., and reviewed draft Interim Technical Memo #1.
{this Memo contained all usable sampling data that had been validated).
-Issued state contractor (Warzyn) an augmentation to their project
assignment, Lo cover a projected Phase 11 to the RI/FS. (Notification to start
work on Phase II is contingent upon approval of the Agencies).
-Met with contractor to discuss issues relative to the RI/FS.
-MDNR obtained property access agreements for new well locations.
-Installation of 19 new wells completed during period August 1-9, 1989.
-Sampling activities were completed during period of September 6-13, 1889.

PERCENT OF TASKS COMPLETED: 50%

PROBLEMS FNCOUNTERED THIS REPORTING PERIOD:

-Continuation of problems with first round sample analyses by certain CLP
laboratories being missing or substandard.

—Closure of EPA contracted sample bottle repository caused some problems.

PROJECTED ACTIVITIES:

-Remove site trailer and clean up the field office area.

-Pass raw CLF sample data on to Warzyn for validation.

—Continue review of contractor invoices for field activities.
-Distribute Interim Technical Memo to those desiring to review it.

ESTIMATED EXPENDITURES THIS REPORTING PERIOD: $124,700

Q3: $20,900 (Contractor) Q4: $90,000 (Contractor)
$_5.,600 (State) $_8.200 (State)
$26,500 $98, 200

TOTAL ESTIMATED EXPENDITURES: $222,700
ESTIMATED BUDGET REMAINING: $527,000

ESTIMATED BEXPENDITURES NEXT PERIOD: $65,000 ///7 -
BY: gji,ﬁt/éi/ G /;k77c4;~

Bradfﬂﬁ. Boyce

DATE: /2 - 4~ 5j




